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Due to the COVID-19 Pandemic emergency, the May 24, 2021 meeting of the Potomac Yard Metro 
Implementation Work Group (PYMIG) is being held electronically pursuant to Virginia Code Section 
2.2-3708.2(A)(3), the Continuity of Government ordinance adopted by the City Council on June 20, 
2020 or Section 4-0.01(g) in HB29 and HB30, enacted by the 2020 Virginia General Assembly 
(Virginia Acts of Assembly Ch. 1283 and 1289), to undertake essential business. All of the members 
of the work group and staff are participating from remote locations through Zoom Webinar.

Work group meetings are being held electronically, unless a determination is made that it is safe 
enough for the meetings to be held in person in City Hall at 301 King Street, Alexandria, VA. 
Electronic access will be provided in either event.

The public can access this meeting via:
• Zoom.us website
• Phone: 301 715 8592

Use:
• Meeting ID: 939 6609 6556
• Passcode: 368348

Public comment will be received at the meeting during the public comment period following the 
presentation and PYMIG member discussion period. Additional comments can be emailed to 
Lydia.Durand@alexandriava.gov.

This meeting is being recorded. A video recording of the meeting and meeting materials will be 
available on the Potomac Yard Metro Implementation Work Group (PYMIG) webpage after the 
meeting.
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VIRTUAL MEETING NOTICE
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• PYMIG members and the public will be muted during the 
presentation

• Please us the “Raise Hand” option to ask a question or 
comment during your designated comment period.

• Questions may be entered into the Q&A Box at any time; 
however, questions and comments from the public will be 
addressed following the presentation and PYMIG discussion 
period.

• To raise your hand:
• Zoom App: Use the “Raise Hand” button
• Phone: Press *9

• To unmute/mute:
• Zoom App: Toggle microphone button at the bottom of your 

screen
• Phone: Press *6

3

VIRTUAL MEETING ETIQUETTE
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AGENDA

• Upcoming Administrative Project Activities

• PYC Construction Update

• Project Schedule Update

• PYMIG Discussion

• Public Questions/Comments

• Upcoming Meetings
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PYC substantially reduced temporary wetland 
impacts

How was this achieved?
PYC was able to reduce the temporary wetland 
impacts by:
– Continual re‐evaluation of construction means and 
methods to minimize wetland impacts

– Installed construction fencing based on wetland 
impact minimization approach

– Overall impact limits closely controlled
– Access road reduced
– Minimized on‐site material storage
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UPCOMING ADMINISTRATIVE PROJECT ACTIVITIES
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By how much were the temporary wetland 
impacts reduced?

*Areas to be finalized with the modification request 
submittal
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UPCOMING ADMINISTRATIVE PROJECT ACTIVITIES
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UPCOMING ADMINISTRATIVE PROJECT ACTIVITIES
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UPCOMING ADMINISTRATIVE PROJECT ACTIVITIES
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What are the next steps?

• Update the wetland restoration plan with the 
actual impacted wetland area. (The undisturbed 
wetland area will remain undisturbed)

• Request a minor modification to the VWP (Virginia 
Water Protection) Individual permit (to reduce 
temporary impacts) based on regulation 9VAC25-
210-180.E.6

• Request a modification to the Army Corps 404 of 
the Clean Water Act permit- reduction in wetland 
impacts
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UPCOMING ADMINISTRATIVE PROJECT ACTIVITIES
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UPCOMING ADMINISTRATIVE PROJECT ACTIVITIES

PYC to submit DSUP minor amendment to add stone retaining wall (east side of 
station) to approved site
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• After-Hours Construction 
– Intermittent activity
– Through June
– Notices will be distributed when dates confirmed

• Future WMATA Single Track Shutdowns 
– June 5-6, 12-13, 19-20

• All activity is weather contingent
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CONSTRUCTION ACTIVITY REMINDERS
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PYC CONSTRUCTION UPDATE
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A/C SWITCHGEAR BUILDING:
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A/C SWITCHGEAR BUILDING: ROOF
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A/C SWITCHGEAR BUILDING: INTERIOR
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DUCTBANK: SOUTH END
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PLATFORM: TRACK DRAINAGE SYSTEM INSTALLATION
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PLATFORM: TRACK DRAINAGE SYSTEM INSTALLATION
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PLATFORM LEVEL: ARCHITECTURAL STEEL
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STATION, PEDESTRIAN BRIDGE, & NORTH PAVILION



PYMIG| May 24, 2021

STATION HEADHOUSE: STRUCTURAL STEEL
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STATION HEADHOUSE: EAST SIDE
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STATION HEADHOUSE: NORTHEAST CORNER
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STATION HEADHOUSE & PEDESTRIAN BRIDGE:
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STATION HEADHOUSE: LOOKING EAST
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PEDESTRIAN BRIDGE: LOOKING WEST THROUGH
SAFETY NETTING
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PLATFORM LEVEL SERVICE ROOMS:
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EAST PLATFORM BASEMENT LEVEL: CONDUITS
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EAST PLATFORM BASEMENT LEVEL: CONDUITS
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NORTH PAVILION
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NORTH PAVILION: LOOKING WEST
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NORTH PAVILION:  INTERIOR
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NORTH PAVILION: ENTRANCE LEVEL
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NORTH PAVILION:
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PEDESTRIAN BRIDGE: CONDUIT UNDER DECKING
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SOUTHWEST PAVILION: PILES
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STATION HEADHOUSE: LOOKING EAST
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PEDESTRIAN BRIDGE: LOOKING EAST



PYMIG| May 24, 2021

CONSTRUCTION LOOK AHEAD SCHEDULE
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JUNE JULY AUG SEP OCT
2021

SW ENTRANCE ‐ PIERS/PAVILION FOUNDATION

ERECT STRUCTURAL STEEL ‐ S. PAVILION/BRIDGE

PLACE FILL FOR STATION

ACTIVITY

CONSTRUCTION OF AC SWITCHGEAR BUILDING

STEEL ERECTION AT STATION

ERECT PEDESTRAIN BRIDGE (KNUCKLE TO STATION / 
KNUCKLE TO N. PAVILION

INSTALL RETAINING WALL

INSTALL ROOF/GLASS/STONE AT STATION

INSTALL ELECTRICAL/MECHANICAL/PLUMBING
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PROJECT SCHEDULE
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• PYMIG Meetings
– Standing Meetings: 4th Monday of each month
– Upcoming Dates:

• June 28: Format TBD
• July 26:  Format TBD
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UPCOMING MEETINGS
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Thank You

Submit questions and feedback
to Daphne Kott

Daphne.Kott@alexandriava.gov
703.746.4055
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